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PPaavvememenent Ut Uppddaattee
APAC - Atlantic, Inc. (APAC), began the Cross 
Island Parkway asphalt rehabilitation process on 
June 12th, starting operations in the east bound fast 
lane at the end of curb and gutter on the Spanish 
Wells end of the project. Paving in this section 
continued for 1.5 miles with a thicker than normal 
asphalt lift in order to facilitate the rehabilitation 
thickness requirements for the project.  After 
performing this application for a week, the project 
coordination team met and decided to split this 
thicker lift in two thinner lifts to achieve optimal ride 
quality. Once this application began, the ride quality 
of the project tremendously improved overall. As a 
result, there will now be three total lifts of asphalt 
placed throughout the project. As each lift is placed, 
the ride quality of the new road will improve as the 
aggregates within the asphalt get smaller as they 
approach the top surface course. This process also 
allows for the paving to be completed at a quicker 
pace than normal operations which creates less 
disruption to the traveling public and avoids 
additional lane closures.  Additionally this process is 
rebuilding the pavement structure to extend the life 
cycle of the pavement which delays future 
maintenance activities benefiting the traveling public 
and taxpayers. The intent for the remainder of the 
project is to complete each lift to its entirety 
throughout the corridor before starting on the next 
lift.  The final lift of asphalt which will reflect the 
finished product and best ride quality will not be 
performed until the late summer/ fall season. APAC 
will come through and do a repair to the thick lift 
section that was started in the east bound fast lane 
within the next couple of weeks to improve the ride 
in that section until the next lift of asphalt can be 
placed.




