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Project Recap
This project on Cross Island Parkway (US
278) in Beaufort County, will remove the
existing toll plaza, including toll canopy,
booths, and excess pavement. In addition,
the project will include pavement reconstruc-
tion of mainline cross Island Parkway and
interchange ramps along with the roadway
realignment between Marshland Road inter-
change and the bridge over Broad Creek.

Interim Condition Phase Completed

The main line canopy demolition has been completed, along with
the marshland entrance and exit ramps being demolished and
removed. Also, the toll booth access tunnel has been cleared and
filled. The final traffic pattern has been put into place, with the
removal of the main line toll booth canopy and pavement recon-
struction.

For project information, including questions, please contact the
SCDOT Special Projects Construction office at (843) 953-2697,
or visit our website at crossislandparkway.org.
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